COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/31/2021

ESTIMATE SUMMARY 09:57:21
CONTID: C22498 ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 22498-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 110.0 DAYS TIME ALLOW:  10/6/2021 ? FIXED COMPLETION DA
US 6 AVON TO DOWD JUNCTION PERCENT TIME:  70.06 ORIG TIME ALLOW: 10/6/2021 ? FIXED COMPLETION DA
PROJECT NO: NHPP0063-056
US 6 AVON TO DOWD JUNCTION
NAME OF ROAD:
PROJECT COUNTIES:  EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 08/20/2021 DATE TIME STARTED 05/03/2021
2273 RIVER ROAD DATE LET 11/12/2020 DATE WORK BEGAN 05/03/2021
DATE AWARDED 11/18/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/03/2020 DATE ACCEPTED
GRAND JUNCTION CO 81505 (970)243-4900 DATE NOTICE TO PROCEED 05/03/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,046,329.00  PARTICIPATING $  3,978,311.78 $ 2,222,726.00
AWARD PROJECT AMT: $  5,925401.90  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 65.80% TOTAL EARNINGS 3,978,311.78 2,222,726.00
FUNDS AVAILABLE: $ 2,068,017.22 STOCKPILED MATERIALS 34,146.82 -60,218.69
GROSS EARNINGS 4,012,458.60 2,162,507.31
TOTAL CLAIMS: $ 0.00 RETAINAGE -88,881.03 -45,807.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,923,577.57 2,116,699.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,923,577.57 2,116,699.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,116,699.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0010 202-00190 Removal of Concrete Median Cover Material 88.000 88.000
SY 0.000 0.00
45.00000 88.000 3,960.00
0015 202-00200 Removal of Sidewalk 83.000 83.000
SY 0.000 0.00
85.00000 83.000 7,055.00
0020 202-00203 Removal of Curb and Gutter 409.000 409.000
LF 0.000 0.00
27.00000 409.000 11,043.00
0025 202-00206 Removal of Concrete Curb Ramp 97.000 97.000
SY 0.000 0.00
95.00000 97.000 9,215.00
0030 202-00220 Removal of Asphalt Mat 2,603.000 291.000
SY 2,312.000 59,534.00
25.75000 2,603.000 67,027.25
0035 202-00240 *Removal of Asphalt Mat (Planing) 165,114.000 105,027.000
SY 44,354.000 130,844.30
2.95000 149,381.000 440,673.95
0040 202-00250 *Removal of Pavement Marking 105,410.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0045 202-00828 *Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
25,000.00000 0.000 0.00
0050 202-01000 *Removal of Fence 3,567.000 0.000
LF 0.000 0.00
11.15000 0.000 0.00
0055 202-01130 *Removal of Guardrail Type 3 6,887.000 0.000
LF 2,643.250 8,987.05

3.40000 2,643.250 8,987.05



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-01140 Removal of Guardrail Type 4 77.000 0.000
LF 17.000 357.00
21.00000 17.000 357.00
0065 202-01300 *Removal of End Anchorage 34.000 0.000
EACH 10.000 2,400.00
240.00000 10.000 2,400.00
0070 202-04003 Clean Culvert (Special) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0075 203-00060 Embankment Material (Complete In Place) 440.000 0.000
CY 10.300 947.60
92.00000 10.300 947.60
0080 203-00598 *Rock Scaling 93.000 93.000
HOUR 0.000 0.00
150.00000 93.000 13,950.00
0085 203-01500 Blading 100.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0090 203-01510 Backhoe 110.000 13.000
HOUR 0.000 0.00
110.00000 13.000 1,430.00
0095 203-01550 Dozing 75.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0100 203-01582 Truck (Dump) 90.000 68.000
HOUR 0.000 0.00
140.00000 68.000 9,520.00
0105 203-01590 Front End Loader (Rubber Tire) 85.000 0.000
HOUR 21.000 2,940.00
140.00000 21.000 2,940.00
0110 203-01597 *Potholing 100.000 52.000
HOUR 9.000 3,465.00

385.00000 61.000 23,485.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 203-02330 Laborer 40.000 10.000
HOUR 0.000 0.00
50.00000 10.000 500.00
0120 206-00060 *Structure Backfill (Special) (Flow-Fill) 110.000 109.900
cY 0.100 26.50
265.00000 110.000 29,150.00
0125 207-00205 Topsoil 845.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0130 207-00210 Stockpile Topsoil 405.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 1,000.000 566.000
LF 273.000 1,092.00
4.00000 839.000 3,356.00
0140 208-00035 *Aggregate Bag 2,000.000 1,794.000
LF 66.000 396.00
6.00000 1,860.000 11,160.00
0145 208-00046 *Pre-fabricated Concrete Washout Structure (Typ el) 3.000 3.000
EACH 0.000 0.00
165.00000 3.000 495.00
0150 208-00051 *Storm Drain Inlet Protection (Type 1) 30.000 0.000
LF 0.000 0.00
9.75000 0.000 0.00
0155 208-00056 *Storm Drain Inlet Protection (Type Il1) 10.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0160 208-00075 *Pre-fabricated Vehicle Tracking Pad 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 130.000 97.000
HOUR 23.500 1,128.00

48.00000 120.500 5,784.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 208-00105 Removal and Disposal of Sediment (Equipment) 75.000 30.000
HOUR 12.000 1,440.00
120.00000 42.000 5,040.00
0175 208-00106 Sweeping (Sediment Removal) 50.000 33.000
HOUR 10.000 1,350.00
135.00000 43.000 5,805.00
0180 208-00107 Removal of Trash 25.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0185 208-00207 Erosion Control Management 30.500 13.500
DAY 5.000 725.00
145.00000 18.500 2,682.50
0190 210-00760 *Reset Luminaire 2.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0195 210-04010 Adjust Manhole 152.000 76.000
EACH 0.000 0.00
635.00000 76.000 48,260.00
0200 210-04050 Adjust Valve Box 76.000 38.000
EACH 0.000 0.00
300.00000 38.000 11,400.00
0205 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
3,500.00000 0.000 0.00
0210 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
8,000.00000 0.000 0.00
0215 213-00012 *Spray-on Mulch Blanket 1.000 0.000
ACRE 0.000 0.00
7,500.00000 0.000 0.00
0220 213-00067 *Rock Mulch (Weed Free) 0.000 0.000
SF 0.000 0.00

2.15000 0.000 0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 217-00000 *Herbicide Treatment 10.000 0.000
SY 0.000 0.00
1.70000 0.000 0.00
0230 240-00000 *Wildlife Biologist 25.500 25.500
HOUR 0.000 0.00
120.00000 25.500 3,060.00
0235 304-01005 Aggregate Base Course (Class 1) 14.000 10.000
cY 0.000 0.00
400.00000 10.000 4,000.00
0240 304-06007 Aggregate Base Course (Class 6) 10.000 7.000
cY 0.000 0.00
500.00000 7.000 3,500.00
0245 304-07005 Aggregate Base Course (Class 7) 654.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0250 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 112.000 15.720
TON 80.740 32,296.00
400.00000 96.460 38,584.00
0255 403-34701 *Hot Mix Asphalt (Grading SX) (75) 17,458.690 2,700.760
TON 13,389.900 1,097,971.80
82.00000 16,090.660 1,319,434.12
0260 411-03352 Asphalt Cement Performance Grade (PG 58-28) 1,048.000 142.160
TON 706.800 222,642.00
315.00000 848.960 267,422.40
0265 411-10255 Emulsified Asphalt (Slow-Setting) 6,500.000 800.000
GAL 4,725.000 14,175.00
3.00000 5,525.000 16,575.00
0270 503-00018 *Drilled Shaft (18 Inch) 10.000 10.000
LF 0.000 0.00
360.00000 10.000 3,600.00
0275 503-00036 *Drilled Shaft (36 Inch) 19.000 19.000
LF 0.000 0.00

1,165.00000 19.000 22,135.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

503-00042

606-00302

606-00710

606-00910

606-01340

606-01370

606-01380

606-01385

606-01390

606-02003

607-00005

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Drilled Shaft (42 Inch)

*Guardrail Type 3 (31 Inch Midwest Guardrail Sy

*Guardrail Type 7 (Style CA)

*Guardrail Type 9 (Style CA)

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3H

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonflared)

*End Post

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
17.000
LF
1,325.00000
stem) 6,672.000
LF
30.00000
10.000
LF
550.00000
60.000
LF
250.00000
14.000
EACH
985.00000
10.000
EACH
2,760.00000
5.000
EACH
1,315.00000
1.000
EACH
1,335.00000
1.000
EACH
1,960.00000
16.000
EACH
3,125.00000
16.000
EACH

1,065.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

17.000
0.000
17.000

0.000
1,857.500
1,857.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
3.000
3.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 08/31/2021

09:57:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
22,525.00
55,725.00
55,725.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
9,375.00
9,375.00
0.00
0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 607-00010 *Corner and Line Brace Post 22.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0340 607-11350 *Fence Deer 6,541.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
0345 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0350 607-60008 *Game Ramp (Special) 4.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0355 608-00000 *Concrete Sidewalk 73.000 23.870
SY 12.200 1,647.00
135.00000 36.070 4,869.45
0360 608-00010 *Concrete Curb Ramp 217.000 145.600
SY 33.500 5,360.00
160.00000 179.100 28,656.00
0365 609-21010 *Curb and Gutter Type 2 (Section I-B) 0.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0370 609-21020 *Curb and Gutter Type 2 (Section 11-B) 327.000 204.280
LF 17.000 1,075.25
63.25000 221.280 13,995.96
0375 610-00020 *Median Cover Material (Patterned Concrete) 903.000 0.000
SF 0.000 0.00
30.25000 0.000 0.00
0380 612-00001 *Delineator (Type I) 100.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0385 612-00002 *Delineator (Type II) 50.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0390 612-00003

0395 613-01200

0400 613-01300

0400

0405 613-07000

0410 613-07002

0410

0415 613-07004

0415

0420 613-07005

0420

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type IIl)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE 3 Inch Electrical Conduit (P

*Pull Box (Special)

*Type Two Pull Box

MATERIAL ALLOWANCE 8ea Type 2 Pull Box and Lid

*Type Four Pull Box

MATERIAL ALLOWANCE 10ea Type 4 Pull Boxes and L

*Type Five Pull Box

MATERIAL ALLOWANCE 3ea Type 5 Pull Boxes and Li

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10.000
EACH
35.00000
1,888.000
LF
15.00000
4,800.000
LF
16.00000
lastic)
LF
7.10434
11.000
EACH
850.00000
8.000
EACH
1,175.00000
EACH
221.00000
9.000
EACH
2,025.00000
id
EACH
515.00000
4.000
EACH
2,675.00000
d
EACH

712.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1,413.000
134.000
1,547.000

4,184.000
521.000
4,705.000

56.000
-56.000
0.000

11.000
0.000
11.000

8.000
0.000
8.000

2.000
-2.000
0.000

6.000
3.000
9.000

5.000
-5.000
0.000

3.000
1.000
4.000

1.000
-1.000
0.000

Page 9
ESTIMATE RUN 08/31/2021

09:57:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
2,010.00
23,205.00
8,336.00
75,280.00
-397.84
0.00
0.00
9,350.00
0.00
9,400.00
-442.00
0.00
6,075.00
18,225.00
-2,575.00
0.00
2,675.00
10,700.00
-712.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0425 613-10000

0425

0425

0430

613-50150

0430

0430

0435

614-00011

0440

614-00012

0445

614-00026

0450

614-01573

0455 614-70117

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Wiring

MATERIAL ALLOWANCE Wiring

MATERIAL ALLOWANCE Wiring

*Secondary Service Pedestal

MATERIAL ALLOWANCE Meter Pedestal

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

MATERIAL ALLOWANCE 3ea Meter Pedestal Base

*Sign Panel (Class I)

*Sign Panel (Class II)

*Sign Panel (Class I) (Install Only)

*Steel Sign Support (2-1/2 Inch Round NP-40)(Po st&

Slipbase

*Pedestrian Signal Face (16)

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
1.000 0.000
LS 0.800
60,000.00000 0.800
1.000
LS -0.800
12,969.84000 0.200
1.000
LS 0.000
3,902.64000 1.000
3.000 0.000
EACH 1.000
7,500.00000 1.000
3.000
EACH -1.000
4,476.00000 2.000
3.000
EACH -1.000
385.00000 2.000
35.000 0.000
SF 0.000
19.75000 0.000
56.000 0.000
SF 0.000
28.50000 0.000
2.000 0.000
EACH 0.000
550.00000 0.000
17.000 0.000
EACH 0.000
575.00000 0.000
2.000 0.000
EACH 0.000
855.00000 0.000

Page 10
ESTIMATE RUN 08/31/2021

09:57:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
48,000.00
48,000.00
-10,375.87
2,593.97
0.00
3,902.64
7,500.00
7,500.00
-4,476.00
8,952.00
-385.00
770.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0460 614-70336

0465

614-70560

0470

614-72855

0470

0470

0475

614-72860

0480

614-72863

0485

614-72875

0485

0490

614-81125

0490

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal Face (12-12-12)

*Traffic Signal Face (12-12-12-12-12)

*Traffic Signal Controller Cabinet

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

6.000
EACH
1,300.00000

2.000
EACH
1,600.00000

3.000
EACH
28,000.00000

MATERIAL ALLOWANCE Traffic Signal Controller

MATERIAL ALLOWANCE Traffic Signal Cabinet Base

*Pedestrian Push Button

*Pedestrian Push Button Post Assembly

*Loop Detector Wire

MATERIAL ALLOWANCE Loop Detector Wire

*Traffic Signal-Light Pole Steel (1-25 Foot Mas

EACH
4,550.00000
EACH
1,040.00000
1.000
EACH
535.00000
1.000
EACH
2,150.00000
2,932.000
LF
10.00000
LF
0.45816
t Arm) 1.000
EACH

22,000.00000

MATERIAL ALLOWANCE Single 25' Mast Arm

EACH
13,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3.000
0.000
3.000

3.000
0.000
3.000

0.000
0.000
0.000

0.000
0.000
0.000

2,812.000
120.000
2,932.000

2,647.961
-120.002
2,527.959

0.000
1.000
1.000

1.000
-1.000
0.000

Page 11
ESTIMATE RUN 08/31/2021

09:57:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
13,650.00
0.00
3,120.00
0.00
0.00
0.00
0.00
1,200.00
29,320.00
-54.98
1,158.21
22,000.00
22,000.00
-13,500.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0495 614-81250

0495

0500 614-84000

0505 614-86105

0510 625-00000

0515 625-00001

0520 626-00000

0525 626-01113

0530 627-00008

0535 627-00013

0540 627-30405

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Traffic Signal-Light Pole Steel (2-50 Foot Mas

MATERIAL ALLOWANCE 2ea 50' Mast Arms

*Traffic Signal Pedestal Pole Steel

*Telemetry (Field)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobilization

*Public Information Management (Tier IIl)

*Modified Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Preformed Thermoplastic Pavement Marking
(Word-Symbol)

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE

t Arm) 1.000
EACH
40,000.00000

EACH
27,300.00000

2.000
EACH
3,800.00000

1.000
EACH
3,700.00000

1.000
LS
30,000.00000

10.000
HOUR
150.00000
1.000
LS
600,000.00000
170.000
DAY
55.00000
834.000
GAL
80.00000
1,400.000
GAL
75.00000
1,850.000
SF

17.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1.000
1.000

1.000
-1.000
0.000

0.000
2.000
2.000

0.000
0.000
0.000

0.510
0.160
0.670

10.000
0.000
10.000

0.533
0.355
0.888

108.000
35.000
143.000

0.000
0.000
0.000

816.120
494.040
1,310.160

0.000
0.000
0.000

Page 12
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09:57:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
40,000.00
40,000.00
-27,300.00
0.00
7,600.00
7,600.00
0.00
0.00
4,800.00
20,100.00
0.00
1,500.00
213,000.00
532,800.00
1,925.00
7,865.00
0.00
0.00
37,053.00
98,262.00
0.00
0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0545 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,620.000 0.000
Line
) SF 0.000 0.00
13.00000 0.000 0.00
0550 630-00000  *Flagging 9,000.000 4,106.000
HOUR 3,742.500 108,532.50
29.00000 7,848.500 227,606.50
0555 630-00003 *Uniformed Traffic Control 0.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0560 630-00007 *Traffic Control Inspection 72.000 45.000
DAY 9.000 4,500.00
500.00000 54.000 27,000.00
0565 630-00012 *Traffic Control Management 110.000 49.000
DAY 26.000 25,220.00
970.00000 75.000 72,750.00
0570 630-80001 *Flashing Beacon (Portable) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0575 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 0.500
EACH 0.000 0.00
250.00000 0.500 125.00
0580 630-80341 *Construction Traffic Sign (Panel Size A) 35.000 3.000
EACH 0.000 0.00
31.00000 3.000 93.00
0585 630-80342 *Construction Traffic Sign (Panel Size B) 35.000 17.500
EACH 0.000 0.00
52.00000 17.500 910.00
0590 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
0595 630-80355 *Portable Message Sign Panel 3.000 1.500
EACH 0.000 0.00

10,000.00000 1.500 15,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0600 630-80358

0605 630-80360

0610 630-80363

0615 630-80364

0620 630-80380

0625 630-80511

0630 630-85040

0635 632-00000

0640 700-70010

0645 700-70016

0650 700-70018

C22498
22498-BID
NHPP0063-056

ITEM
DESCRIPTION

ROADWAY

*Advance Warning Flashing or Sequencing Arrow P

Type)

*Drum Channelizing Device

*Drum Channelizing Device (With Light) (Flashin

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

*Impact Attenuator (Truck Mounted Attenuator)

(Temporary)

*Night Work Lighting

F/A Minor Contract Revisions

F/A Fuel Cost Adjustment

F/A Roadway Smoothness Incentive

ESTIMATE NO: 0004

CURRENT
QUANTITY/
UNITS
UNIT PRICE
anel (C 2.000
EACH
1,600.00000
180.000
EACH
25.00000
g) 20.000
EACH
50.00000
Burn) 10.000
EACH
50.00000
350.000
EACH
1.00000
1.000
LS
10,000.00000
0.000
EACH
15,000.00000
1.000
LS
40,000.00000
75,000.000
FA
1.00000
0.010
FA
1.00000
130,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.500
0.000
0.500

90.000
0.000
90.000

6.000
0.000
6.000

0.000
0.000
0.000

175.000
0.000
175.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.660
0.660

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 14
ESTIMATE RUN 08/31/2021

09:57:21
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
800.00
0.00
2,250.00
0.00
300.00
0.00
0.00
0.00
175.00
0.00
0.00
0.00
0.00
26,400.00
26,400.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22498 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22498-BID ESTIMATE RUN 08/31/2021

PROJECT: NHPP0063-056 ESTIMATE NO: 0004 09:57:21
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0660 700-70023 F/A On-The-Job Trainee 23,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70025 F/A Quality Incentive Payment 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70111 *Project First Program 5,000.000 1,000.000
FA 0.000 0.00
1.00000 1,000.000 1,000.00

CAT 0200 CURRENT AMT$ 5,958,829.00 $ 2,162,507.31 $ 3,924,958.60
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0680 620-00005 *Field Office (Special) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0685 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
40,000.00000 1.000 40,000.00
0690 620-00020 *Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT$ 87,500.00 $ 0.00 $ 87,500.00

PROJECT TOTAL CURRENT AMT $ 6,046,329.00 $ 2,162,507.31 $ 4,012,458.60



